
P.W. GROSSER CONSULTING 

December 3, 2010 

r 168632 
Mr. Mark Dannenberg . • . 
U.S. Environmental Protection Agency llllllllllllllllllllllllllllll 
Region 2 - Remedial Response Division • ^— : , 
290 Broadway . 
New York, New York 10007 

Re: November 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, hiauppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on'Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of November' 

2010 and proposed actions for the period of December 1, 2010 through January 15, 2011. 

Activities Completed During November 2010 

Significant activities and tasks,initiated or completed during May 2010 were as follows: 

• PWGC performed monthly O&M11 inspections of the North and South S.VE Systems (11/17/2010). 

The following-work plans, reports and/or other deliverables were completed and submitted during 

November 2010: , 

• October2010 Monthly Status Report (11/12/2010). 

PWGC anticipates that the following work will take place during the periods of December 1, 2010 through 

January 15, 2011: 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (12/15/2010). 

• PWGC will perform semi-annual groundwater and indoor air sampling (week of 12/13/2010). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 

Sampling Summary and Results for November 2010 

No samples were collected or analyzed during November 2010. 

Required Work Plans and Reports Completed During November 2010 

Activities Scheduled for December 1, 2010 through January 15, 2010 

None 
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Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during November 2010: 

• None 

Community Relations Activities 

The following community relations activities were initiated by PWGC during the month of November 2010: 

• None 

PWGC anticipates that the following community relations activities will take place during the period of 

December 1, 2010 through January. 15, 2011: 

• None 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you 
i 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas Melia 
Project Manager 

cc: 

L. DiGuardia, USEPA 'J 
H. Guzman, USEPA ; 

w: Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3"copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies): 
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